s n’@@, UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
g 2 REGION 4
i\ ¢ ATLANTA FEDERAL CENTER
% S 61 FORSYTH STREET
Y4 pror® ATLANTA, GEORGIA 30303-8960
MEMORANDUM
Date: March 28, 2000
To: David Clay, Assistant Regional Counsel
Through: Ray Strickland, Enforcement Project Manager
From: Beth Brown Walden, Remedial Project Managew
Subject: Carrier Air Conditioning Superfund Site
Past Costs

This memorandum is in response to Mr. Russell Randall’s letter dated March 20 regarding
Dynamac’s past costs.

I have reviewed my files and found TES VIII Work Assignment C04029 for Dynamac/Black and
Veatch. Dynamac was the prime contractor and Black and Veatch was the subcontractor under
the TES Contract No. 68-W9-0005. Black and Veatch performed RI/FS oversight.

According to the EPA cost package, costs under this work assignment began occuring in October
1989. The Monthly Status Reports I have in my file cover the period of September 1990 -
October 1992. For this period of time, I am missing June 1992, April 1991, May 1991, June
1991, July 1991, and August 1991 Status Reports. I don’t have any records for the period of
October 1989 - August 1990.

The Work Assignment was closed out on December 11, 1992. The last monthly I have in my file
is for October 1992. The comment made in the “Progress Made This Report Period” states
“completed close out activities.” The cumulative costs at that date of reporting was $134,763.04.
We are billing them for site amount: $162,694.89 and annual allocation: $31,987.60.

At Mr. Randall’s request I am providing a copy of Dynamac/Black and Veatch’s monthly status
reports. I have redacted confidential business information on the monthly status reports.
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DYNAMAC CORPORATION -
TES VI]I WORK ASSIGNMENT C04029 STATUS REPORT

W.A. Number: C04029 Report Date: November 18, 1992

Task Type: RI/FS COMPLIANCE OVERSIGHT Period Covered: October, 1992

Site Name: CARRIER AIR CONDITION CERCLA/RCRA: . CERCLA o
Primary Contact: Beth Brown

EPA RPO: Ken Meyer Technically Complete: 100% \
Dynamac Contact: Jane Penny LOE Expended: 97% -

Telephone Number: 404-681-0933 Dollars Expended: : 98%

1. PROFESSIONAL LEVEL OF EFFORT (LOE)

The LOE expended during this work period was 11.0 hours. The cumulative LOE is
1,843.5 hours. The estimated LOE at completion of the Work Assignment is 1,896.0.
hours, or 100% of the approved Work Assignment budget.

2. DELIVERABLES

Submitted the Monthly Status Report.
3. PROGRESS MADE THIS REPORT PERIOD

Preparation of the Monthly Status Report. Completed'close out activities.
4. DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN

No difficulties were encountered during this reporting period.

5. PROJECTED ACTIVITY NEXT PERIOD

None.




FUNDING STATUS (AS OF REPORT DATE) e

Total : —'- $ _137,41'2.-00
HOURS BILLED
Current Cumalative

P4 | .-
: i R

i

P1

T2

)] [

Total 1.0 1842.5

| - ByFim i
Carveat _ Cumolative
namac )

g’ack and Veatch, Inc. ' O
Total ' 11.0 1842.5
DOLLARS BILLED
Item Carrent _ Cumulative
Professional Lahor $ 375.00 $° 5,043.89
Sapport Labor - 58.81 ' 418.37
0D 0.00 . 299.80
Subcontractor 94.73 118,496.13
Consultant 0.00 0.00
Indirect Costs 529.11 . 6,579.71
Base Fee 31.73 . 3,925.14
Award Fee 0.00 . 0.00
Total Cost & Fee $  1,089.38 $ 134,763.04
COMMITMENTS
Subcontractor/Consultant LOE Carrent Cumulative

Total 1.0 1.0
Incurred Costs Carrent Cumalative
Sabcontractor $ 74.96 ] 74.96
0DC 0.00 0.00

Total Committed Charges - 74.96 74.96



l)](lﬂ}\IV[AL(Z(3()11]?()1!1\1FI()P¢
TES VIO WORK ASSIGNMENT C04029 STATUS REPORT

W.A. Number: €04029 Report Date: October 19, 1992

"Task Type: RI/FS COMPLIANCE OVERSIGHT Period Covered _ September, 1992 )

- Site Name: ‘CARRIER AIR CONDITION . -CERCIA/RCRA L,ﬁ . CERCLA' "' 7"
Primary Contact: Beth Brown S o d e EATE
EPA RPO: * Ken Meyer . - Technically Complete - 99% . -
Dynamac Contact: Jane Penny LOE Expended: = . . "97% "

Telephone Number: 404-681-0933 Dollars Expended: - 97%

_PkbfﬁéSiONAL LEVEL OF EFFORT (ios)

,The IDE expended during this work period was 1. 0 hour The cumulative LOE is_
1,832.5 hours. The estimated LOE at completion of the Work Assignment 13 ‘15 896 0
hours, or 100% of the approved Work -Assignment budget.. . P
DELIVERABLES

Submitted the Monthly Status Report and Performance Evaluation Report (PER).
PROGRESS MADE THIS REPORT PERIOD

Preparation of the Monthly Status Report end PER. - Completed close out activities.
DIFFTCULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN

No difficulties were encountered during this reporting period.

FROJECTED ACTIVITY NEXT PERIOD

None.
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FUNDING STATUS (AS OF REPORT DATE) _
' Honrs _ Cost/Fee

Total - $ 137,412.00
HOURS BILLED
By P-Level
Current | Cumulative
P4 o
P — o
S —
1 = 0.0
Total 3.0 1831.5
' Firm |
Current | Camalative
namac ]
- Black and Veatch, lac. ] =
~ Total 3.0 1831.5
DOLLARS BILLED
- Hem Carrent Comulative
Professional Labor 8 0.00 $ 4,668.89
Snlgxort Labor 0.00 359.56
0D 0.00 299 .80
Subcontractor 242 .02 118,401.40
Consaltant 0.00 0.00
Indirect Costs 0.00 6,050.60
Base Fee 7.26 3,893.41
Award Fee 0.00 0.00
Total Cost & Fee $ 249.28 $ 133,673.66
COMMITMENTS
Subcontractor/Consultant LOE - Carrent Cumniative
Total 1.0 1.0
Incurred Costs Current Cumulative
Subcontractor S 94.73 S 94.73
0DC 0.00 0.00

Total Committed Charges 94.73 94.73

y ;_:-.ment:004029 .




DYNAMAC CORPORATION

TES VIII WORK ASSIGNMENT C04029 STATUS REPORT
W.A. Number: C04029 Report Date: September 16, 1992
Task Type: RI/FS COMPLIANCE OVERSIGHT Period Covered: August, 1992
Site Name: CARRIER AIR CONDITION CERCLA/RCRA: CERCLA
Primary Contact: Beth Brown L s
EPA RPO: Ken Meyer Technically Complete: 99%
Dynamac Contact: Jane Penny : LOE Expended: 97%
Telephone Number: 404-681-0933 - Dollars Expended: 97%

1. PROFESSIGNAL LEVEL OF EFFORT (LOE)
The LOE expended during this work period was 6.5 hours. The_cuﬁulative iOE is
1,831.5 hours. The estimated LOE at completion of the Work Assignment is 1,896.0
hours, or 100% of the approved Work Assignment budget. .

2. DELIVERABLES | |
Submitted the Monthly Status Report.

3. PROGRESS MADE THIS REPORT PERIOD

Preparation of the Monthly Status Report. Technical work has been completed and
close out activities have been initiated.

4. DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN
No difficulties were encountered during this reporting period.
5. PROJECTED ACTIVITY NEXT PERIOD

Preparation of Monthly Status Report and Performance Evaluation Report.
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FUNDING STATUS (AS OF REPORT DATE)

Total
HOURS BILLED

g{a.:l?::d Yeatch, Inc.
Total
DOLLARS BILLED
item

Professional Labor
S||éport Labor

oD

Suhcontractor
Consultant
Indirect Costs
Base Fee

Award Fee

Total Cost & Fee
COMMITMENTS
Subcontractor/Consultant LOE

Totél

Incurred Costs
Subcohtractor
0DC

Total Committed _Charges

R

185.95
145.29
13.64

468.22

Carrent
3.0
Carrent

242.02
0.00

242.02

By P-Level

$§ 137,412.00

Cimalative

$ 4,668.89
' 359.56
299.80
118,159.38

0.00

6,050.60
3,886.15
0.00

$§ 133,424.38

Camalative
3.0
Camuolative

$ 242.02
0.00

242.02

CIIIIHIﬁ;-e. |




DYNAMAC CORPORATION
TES VIII WORK ASSIGNMENT C04029 STATUS REPORT

W.A. Number: €04029 ~ Report Date: August 18, 1992

Task Type: RI/FS COMPLIANCE OVERSIGHT Period Covered: July, 1992

Site Name: ' CARRIER AIR CONDITION CERCLA/RCRA: CERCLA D
Primary Contact: ‘Beth Brown . _ LR
EPA RPO: Ken Meyer , Technically Complete: 98% ;
Dynamac Contact: Jane Penny _ LOE Expended:. 96%

Telephone Number: 404-681-0933 o Dollars Expended: - 97%

PROFESSIONAL LEVEL OF EFFORT (LOE) - *ff-3

The LOE expended during this work period was 4.5 hours The -cumulative LOE is
1,825.0 hours. The estimated LOE at completion of the Work Assignment is 1,896.0
hours, or 100% of the approved Work Assignment budget

DELIVERABLES
- Submitted the Monthly Status Report.
PROGRESS MADE THIS REPORT PERIOD

Coordination -of Community Relations planning act1v1ties and preparation of the
Monthly Status Report.

DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN
No difficulties were encountered during this reporting period.
PROJECTED ACTIVITY NEXT PERIOD

Preparation of Monthly Status Report.
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FUNDING STATUS (AS OF REPORT DATE)

Total
HOURS BILLED

I
P3
P2
P1
12
)
Total

Dynamac

Black and Veatch, lac.

Total

DOLLARS BILLED
ltem

Professional Labor
Support Labor

. 0DC

Sabcontractor
Consultant
Indirect Costs
Base Fee
Award Fee

Total Cost & Fee
COMMITMENTS

Subcontractor/Consultant LOE

Total

.

G

=
3
=

w
w

Carrent

2.0

:

$ 137,412.00

By P-Level

Cumnlative

[
o3
N
w
o

Comulative

[=Y
o
N
w
o

Cumnlative *

$  4,553.18
351.93
299.80
117,973.43
0.00
5,880.08
3,871.75
0.00

§ 132,930.17

Cumulative

2.0




Total Committed Charges -~ 185.95 185,95

COMMITMENTS (Cont.)

Incarred Costs
Sabcontractor $§ 1 185.95 $ 185.95
0D¢ 0.00 0.00




DYNAMAC CORPORATION
TES VIII WORK ASSIGNMENT C04029 STATUS REPORT

W.A. Number: C04029 Report Date: July 17, 1992
Task Type: RI/FS COMPLIANCE OVERSIGHT Period Covered: - - JUNE, 1992
Site Name: CARRIER AIR CONDITION CERCLA/RCRA:. ' CERCIA
Primary Contact: Beth Brown , , o

EPA RPO: Ken Meyer Technically Complete: 95%

Dynamac Contact: Jane Penny : LOE Expended: 99%

Telephone Number: 404-681-0933 Dollars Expended _ 99%

1. PROFESSIONAL LEVEL OF EFFORT (LOE)

The LOE expended during this work period was 3.0 hours. The cumulative LOE is
1,817.5 hours. The estimated LOE at completion of the Work Assignment is 1, 832 0.
hours, or 100% of the approved Work Assignment budget.

2. DELIVERABLES
Submitted the Monthly Status Report.
3. PROGRESS MADE THIS REPORT PERIOD

Coordination of Community Relations planning activities and preparation of the
Monthly Status Report.

4. DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN
No difficulties were encountered during this reporting period.,
5. PROJECTED ACTIVITY NEXT PERIOD

Preparation of Monthly Status Report.




\

1.  FUNDING STATUS (AS OF REPORT DATE) _
Total ' ] § 132,185.00
~ 2. HOURS BILLED ' | ' |

P4
P3
P2
P1
CTotd 500 asmse
- ByFirm e
Carrent Cumulative
Dynamac ' : L G
Black and Veatch, Inc. onmmn -
Total ) 50.0 1817.5
3. DOLLARS BILLED
Hem Carrent Camulative -
Professional Labor $ 112.50 $ 4,459.43
Support Labor 2.10 287.83
1114 ) 4.20 299.80
Subcontractor : 4,418.59 116,928.55
- Consaftant 0.00 _ 0.00
Indirect Costs 133.69 5,680.74
Base Fee 140.13 3,829.69
" Award Fee _ 0.00 0.00
Total Cost & Fee $  4,811.21 $ 131,486.04
4, COMMITMENTS
Subcontractor/Consultant LOE Carrent Camulative
Total 3.0 3.0
Incarred Costs Carrent Cumulative
Sabeoutractor $ " 1,044.88 §  1,044.88
0DC 0.00 0.00

Total Committed Charges 1,044 .88 1,044.88
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DYNAMAC CORPORATION
TES VI WORK ASSIGNMENT C04029 STATUS REPORT

W.A. Number: €04029 Report Date: . June 17, 1992
Task Type: RI/FS COMPLIANCE OVERSIGHT Period Covered: May, 1992
Site Name: CARRIER AIR CONDITION CERCLA/RCRA: CERCLA
Primary Contact: Beth Brown

EPA RPO: Ken Meyer Technically Complete:  95%

Dynamac Contact: Jane Penny LOE Expended: 99%
Telephone Number: 404-681-0933 Dollars Expended: 99%

1. PROFESSIONAL LEVEL OF EFFORT (LOE) -
The LOE expended during this work period was 53.0 hours. The cumulative LOE is
1,814.5 hours. The estimated LOE at completion of the Work Assignment is 1,874.0
hours, or 103% of the approved Work Assignment budget.

2. DELIVERABLES

Submitted a revised cost estimate on May 11, 1992 and also submitted the Monthly
Status Report.

3. PROGRESS MADE THIS REPORT PERIOD
Cbmmunity Relations planning activities including developing graphics for the public
meeting and the proposed plan, and the preparation of the final fact sheet. Prepared
the Monthly Status Report.

4. DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN
Awaiting approval of revised cost estimate.

5. PROJECTED ACTIVITY NEXT PERIOD

Preparation of monthly report.



2.

FUNDING STATUS (AS OF REPORT DATE)

Total
HOURS BILLED

P4
P3
¢
Pl
Total
Dynamac
Black and Yeatch, Inc.
Total .

DOLLARS BILLED
Hem

Professional Labor
Sapport Labor
0DC
Sabcoatractor
Coasultant
ludirect Costs
Base Fee

Award Fee

Yotal Cost & Fee

-COMMITMENTS

Snbcontractor/Consaltant LOE

" Tofal
Incurred Costs
Sabcontractor
oo
Tétal Committed ﬁamu

\

$

$

Cost/Foo
$ 132,185.00

P-Level

mepss e

A

1767.5

Cumulative

$ 4,346.93
'~ 285.73
295.60
112,509.96
0.00
5,553.91
3,689.76
0.00

§ 126,681.89

Cumulative
47.0
Cumulative

S  4,418.59
0.00

4,418.59




DYNAMACCORPORATION

TES VIII WORK ASSIGNMENT C04029 STATUS REPORT
W.A. Number: C04029 Report Date: May 19, 1992
Task Type: RI/FS COMPLIANCE OVERSIGHT Period Covered: APRIL, 1992
Site Name: CARRIER AIR CONDITION CERCLA/RCRA: CERCLA
Primary Contact: Beth Brown
EPA RPO: : Ken Meyer Technically Complete 95%
Dynamac Contact: Jane Penny LOE -Expended: 93%
Telephone Number: 404-681-0933 Dollars Expended: 95%

PROFESSIONAL LEVEL OF EFFORT (LOE)

The LOE expended during this work period was 55.0 hours. The cumulative LOE is
1,761.5 hours. The estimated LOE at completion of the Work Assigmnment is 1,874.0
hours, or 103% of the approved Work Assignment budget.

DELIVERABLES
Submitted the Monthly Status Report.
PROGRESS MADE THIS REPORT PERIOD

Community Relations planning activities iﬁcluding developing graphics for the public

meeting and the proposed plan, and the preparation of the final fact sheet. Prepared
the Monthly Status Report.

DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN

Limited dollars and LOE hours remain in the budget to complete the remaining tasks
(Community Relations Activities). Sufficient budget and LOE remain to complete the
remaining tasks as specified in the Work Plan. Because the current expenditure is
approaching the authorized budget, the EPA WAM should consider a- work . plan

modification to authorize additional funding if additional scope of work may be
required,

PROJECTED ACTIVITY NEXT PERIOD

Community Relations planning.
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FUNDING STATUS (AS OF REPORT DATE)

Total
HOURS BILLED

P4
P3
P2
P1
Total
Dysamac
Black and Veatch, lac.

Total
'DOLLARS BILLED

em

Professional Labor $
Support Labor

0DC

Subcoatractor

Consultant

ladirect Costs

Base Fee

Award Fee

Total Cost & Fee $
COMMITMENTS
Subcontractor/Consultant LOE

Total
Incarred Costs
Subcontractor s
00cC
Total Committed Charges

117.68

173.95

454.88

Corrent
51.0
Current

2,083.51
0.00

2,083.51

 Work As¥ignment: C04029 -

:

$ 132,185.00

P-Level

110,426.45
- 0.00
5,234.23
3,609.71
0.00

$ 123,933.51

Cnun'lative
51.0
Cumslative

$ 2,083.51
0.00

2,083.51




' DYNAMAC CORPORATION |
TES VIII WORK ASSIGNMENT C04029 STATUS REPORT

W.A. Number: C04029 Report Date: April 17, 1992
Task Type: RI/FS COMPLIANCE OVERSIGHT Period Covered: MARCH, 1992
Site Name: CARRIER AIR CONDITION CERCLA/RCRA: . CERCLA

Primary Contact: Beth Brown '

EPA RPO: ~ Ken Meyer , Technically Complete: 95%

Dynamac Contact: Jane Penny . LOE Expended: 93%

Telephone Number: 404-681-0933 . ' Dollars Expended: 93%

PROFESSIONAL LEVEL OF EFFORT (LOE)

The LOE expended during this work period was 1.0 hours. - The cumulative LOE is
1706.5 hours.” The estimated LOE at completion of the Work Assigmment is 1832.0
hours, or 100% of the approved Work Assignment budget.

DELIVERABLES
Submitted the Monthly Status Report.
PROGRESS MADE THIS REPORT PERIOD

Initiated Community Relations planning activities. Prepared the Monthly Status
Report and Performance Evaluation Report. :

DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN

Limited dollars and LOE hours remain in the budget to complete the remaining tasks
(Community Relations Activities). Sufficient budget and LOE remain to complete the
remaining tasks as specified in the Work Plan. Because the current expenditure is
approaching the authorized budget, the EPA WAM should consider a work plan

modification to authorize additional funding if additional scope of work may be
required.

PROJECTED ACTIVITY NEXT PERIOD

Community Relations planning.




Work Assignment::C04029 '

1.  FUNDING STATUS (AS OF REPORT DATE) }
| Hoars - Cost/Fee

Total _ I $ 132,185.00
2. HOURS BILLED ’ .
By P-level
Carreat Camulative
P4 o, = "
P3 o
P2 = - .
P1 — 3
Total 11.0 . 1705.5
By Firm '
Current Cumulative '
Dynamac (K .
Black and Veatch, lnc. o L
Total 11.0 1705.5
3. DOLLARS BILLED S '
Item Current Camalative
Professional Labor $ 186.95 $ 3,971.93
Support Labor 0.00 245.59
0DC 0.00 295.60
Suhcoatractor © 357.62 110,308.77
Consultant - _ 0.00 0.00
Indirect Costs 216.79 5,060.28
Base Fee _ 22.84 3,596.47
Award Fee . 0.00 0.00 -
Total Cost & Fee | $ 784.20 - $ 123,478.64
4, COMMITMENTS
Subcontractor/Consultant LOE Current | Camalative
. Total 0.0 1.0
- Incarred Costs * Current Camalative
Subcoatractor $ 0.00 $ 117.68
0DC 0.00 0.00

Total Committed Charges 0.00 117.68




DYNAMAC CORPORATION
TES VIII WORK ASSIGNMENT C04029 STATUS REPORT

W.A. Number: C04029 Report Date: " March 19, 1992
Task Type: RI/FS COMPLIANCE OVERSIGHT Period Covered: FEBRUARY 1992
Site Name: CARRIER AIR CONDITION CERCLA/RCRA: CERCLA
Primary Contact: Beth Brown

EPA RPO: Ken Meyer ~ Technically Complete: 95%

Dynamac Contact: Jane Penny LOE Expended: 93%

Telephone Number: 404-681-0933 Dollars Expended: 93%

1. PROFESSIONAL LEVEL OF EFFORT (LOE)

The LOE expended during this work period was 8.0 hours. The cumulative LOE is
1700.5 hours. The estimated LOE at completion of the Work Assignment is 1832.0
hours, or 100% of the approved Work Assignment budget

2. DELIVERABLES
Submitted the Monthly Status Report.
3. PROGRESS MADE THIS REPORT PERIOD

Initiated Community Relations planning activities. Prepared the Monthly Status ﬁ%
Report. Reviewed the revised PRP risk assessment. e

4. DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN

Limited dollars and LOE hours remain in the budget to complete the remaining tasks
(Community Relations Activities). Sufficient budget and LOE remain to complete the
remaining tasks as specified in the Work Plan. Because the current expenditure is
approaching the authorized budget, the EPA WAM should consider a work plan

modification to authorize additional funding if additionmal scope of work may be
required.

5. PROJECTED ACTIVITY NEXT PERIOD

"Community Relations planning and complete the Performance Evaluation Report.




1. FUNDING STATUS (AS OF REPORT DATE)

Hours
Total Gy s 132,185.00
2. HOURS BILLED
By P-Level kS
Current cllllati\ie : E
P4 o ]
P3 o L ]
P2 o [
P1 - -
Total 6.0 1694.5° - .
Fim
Carrent clnliative
Dynamac .- . )
Black and Veatch, Inc. o tamy
Total 6.0 1694.5
3. DOLLARS BILLED
| ltem Carrest : Camalative
Professional Labor | $ 74.78 $ 3,784.98
Support Labor 10.00 245.59
0DC 0.00 295,60
Subcontractor 340.53 109,951.15
Consualtant 0.00 0.00
Indirect Costs 86.74 4,843 .49
Base Fee 15.06 3,573.62
Award Fee _ 0.00 0.00
Total Cost & Fee $ 517.11 $ 122,694.43
4.  COMMITMENTS |
Subcontractor/Consuitant LOE  Carreat Comalative -
Total 6.0 6.0
Incarred Costs _ Curreat Camalative
Subcontractor $ 357.67 $ 357.67
0n¢ 0.00 0.00

Total Committed Charges 357.67 357.67




DYNAMAC CORPORATION
TES VIII WORK ASSIGNMENT C04029 STATUS REPORT

W.A. Number: C04029 Report Date: February 19, 1992
Task Type: RI/FS COMPLIANCE OVERSIGHT Period Covered: JANUARY, 1992
Site Name: CARRIER AIR CONDITION CERCLA/RCRA: CERCLA

Primary Contact: Beth Brown '

EPA RPO: Ken Meyer Technically Complete: 95%

Dynamac Contact: Jane Penny LOE Expended: ' 92%

Telephone Number: 404-681-0933 ’ ' Dollars Expended: 92%

PROFESSIONAL LEVEL OF EFFORT (LOE)

The LOE expended during this work period was 4.0 hours.. The cumulative LOE 1s_.-:¢n

1693.5 hours. The estimated LOE at completion of the Work A551gnment is 1832.0
hours, or 100% of the approved Work Assignment budget.

DELIVERABLES
Submitted the Monthly Status Report.

PROGRESS MADE THIS REPORT PERIOD

Initiated Community Relaulons planning activities. Prepared the Monthly Status
Report.

DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN

Limited dollars and LOE hours remain in the budget to complete the remaining tasks
(Community Relations Activities). Sufficient budget and LOE remain to complete the
remaining tasks as specified in the Work Plan. Because the current expenditure is
approaching the authorized budget, the EPA WAM should consider a work plan
modification to authorize additional funding if additional scope of work may be
required. -

PROJECTED ACTIVITY NEXT PERIOD

Review of the revised PRP Risk Assessment Report.




Total
HOURS BILLED

P4
P3
P2
P1
Total
Dymamac
Black aad Veatch, lac.
Total

DOLLARS BILLED
ltem

‘Professional Labor
Sapport Labor
0DC
Sabcontractor

- Consaftant
ladirect Costs
Base Fee
Award Fee

Total Cost & Fee
COMMITMENTS

Subcontractor/Consaltant LOE

~ Total
Incarred Costs

. Subcoatractor
0DC

Total Committed Charges

1.  FUNDING STATUS (AS OF REPORT DATE)

664.64

Carrent
4.0
Current

340.53
0.00

340.53

Cost/Fee

§ 132,185.00

By P-Level

109,610.62
0.00
4,756.75
3,558.56
0.00

$ 122,177.32

Comalative
4.0
Camalative

$ 340.53
0.00

340.53
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DYNAMAC CORPORATION
TES VIII WORK ASSIGNI\/IENT C04029 STATUS REPORT

W.A. Number: C04029 ' Report Date: January 17, 1992'

Task Type: RI/FS COMPLIANCE OVERSIGHT Period Covered: ~ DECEMBER, 1991

Site Name: CARRIER AIR CONDITION CERCLA/RCRA: CERCLA

Primary Contact: Beth Brown ‘ _ s
EPA RPO: Ken Meyer _ . Technically Complete: 92% B
Dynamac Contact: Jane Penny - LOE Expended: 1 92% "
Telephone Number: 404-681-0933 : Dollars Expended: 92% -

1. PROFESSIONAL LEVEL OF EFFORT (LOE)

The LOE expended during this work period was 7.5 hours. The cumulative LOE is 1685.0 s
hours. The estimated LOE at completion of the Work Assignment is 1832.0 hours,'or1-¢§
100% of the approved Work Assignment budget

2. DELIVERABLES
Submitted the Monthly Status Report.

3. PROGRESS MADE THIS REPORT PERIOD

Reviewed the PRP’'s responses to EPA’'s comments on the Draft RI Report. Prepared the
Monthly Status Report.

4. DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN

Limited dollars and LOE hours remain in the budget to complete the remaining tasks
(FS Report review and Community Relations Activities). As discussed with Dynamac,
upon receipt of the draft PRP FS Report BVWST will re-evaluate the budget and
determine the need for additional LOE and budget. No difficulties were encountered
during this reporting period.

5. PROJECTED ACTIVITY NEXT PERIOD

Review of the PRP Draft FS Report.



1.

2.

FUNDING STATUS

Total
HOURS BILLED

P4

P3

P2

P1

Total
Dynamac
Black and Veatch, lnc.
Total

DOLLARS 'BILLED
ltem

Professional Labor $
Support Labor

00C

Subcostractor

Cossaltant

Indirect Costs

Base Fee

* Award Foe

Total Cost & Fee s
COMMITMENTS
Sabcontractor/Consaltant LOE

Total

Gllliativo

$  3,625.46

223.30
272.06
109,245.55
0.00
4,585.93
3,538.57
0.00

$ 121,490.87

Camaiative

5.0




COMMITMENTS (Cont.)
lacarred Costs ‘

Subcontractor $
0DC

Total Committed Charges

365.07
0.00

365.07

Carrent

Camlative

365.07
0.00

365.07
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DYNAMACCORPORATION
' TES VII WORK ASSIGNMENT C04029 STATUS REPORT

W.A. Number: €04029 Report Date: December 18, 1991
Task Type: RI/FS COMPLIANCE OVERSIGHT Period Covered: NOVEMBER, 1991
-~ Site Name: _ CARRIER AIR CONDITION CERCLA/RCRA: CERCLA
Primary Contact: Beth Brown o : :
EPA RPO: Ken Meyer _ Technically Complete: 92% .
Dynamac Contact: Jane Penny : - LOE Expended: 92%
Telephone Number: 404-681-0933 : Dollars Expended: 923%

1. PROFESSIONAL LEVEL OF EFFORT (LOE)

The LOE expehded during this work period was 46.0 hours. The cumulative LOE is
1677.5 hours. The estimated LOE at completion of the Work Assignment is 1832.0 'q
hours, or 100% of the approved Work Assignment budget. . e -

2. DELIVERABLES
Submitted the Monthly Status Report.
3. PROGRESS MADE THIS REPORT PERIOD

Initiated review of the Draft FS Report. Prepared Monthly Status Report.
4. DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN

Limited dollars and LOE hours remain in the budget to complete the remaining tasks
(FS Report review and Community Relations Activities). As discussed with Dynamac,
upon receipt of the draft PRP FS Report. BVWST will re-evaluate the budget and
determine the need for additional LOE and budget.. No difficulties were encountered
during this reporting period.

5. PROJECTED ACTIVITY NEXT PERIOD

‘Review of the PRP Draft FS Report. Review PRP response to EPA comments on Draft RI
Report.



1.

2.

FUNDING STATUS

Total
HOURS BILLED

P4
P3
P2
P1
_Total
Dynamac
Black and Veatch, Inc.
Total

DOLLARS BILLED
Hem

Professional Labor
Sapport Labor
o0DC
Sabcontractor
Consaltant
Indirect Costs
Base Fee

- Award Fee

Total Cost & Fee
COMMITMENTS

Subcontractor/Consultant LOE
Total

$

$

$

$

Cost/Fee':
132,185.00

By P-Level

Camnlative

C|I|Iatiie

3,574.16
223.30
272.06

106,846.28
0.00
4,517.75
3,463.01
0.00

118,896.56

Cumnlative

40.0




COMMITMENTS (Cont.)

Incurred Costs  Curreat

Subcontractor . 2,399.27
00C o 0.00
Total Committed Charges 2,399.27

Camilative

2,399.27
0.00

2,399.27




¢

DYNAMAC CORPORATION
TES VIII WORK ASSIGNI\'IENT C04029 STATUS REPORT

W.A. Number: €04029 Report Date: November 13, 1991
Task Type: RI/FS COMPLIANCE OVERSIGHT Period Covered: October, 1991
Site Name: - CARRIER AIR CONDITION _ CERCLA/RCRA: CERCLA

Primary Contact: Beth Brown N

EPA RPO: Ken Meyer Technically Complete: 90%

Dynamac Contact: Jane Penny LOE Expended: 89%

Telephone Number: 404-681-0933 : Dollars Expended: 80%

PROFESSIONAL LEVEL OF EFFORT (LOE)

The LOE expended during this work period was 5.0 hours. The cumulative LOE is 1631'5
hours. The estimated LOE at completion of the Work Asslgnment is 1832.0 hours, or
100% of the approved Work Assignment budget.

DELIVERABLES

Submitted the Monthly Status Report and PER.

PROGRESS MADE THIS REPORT PERIOD

Reviewed comments on revised RI Report. Prepared Monthly Status Report;
DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN

Limited dollars and LOE hours remain in the budget to complete the remaining tasks
(FS Report review and Community Relations Activities). As discussed with Dynamac,
upon receipt of the draft PRP FS Report BVWST will re-evaluate the budget and
‘determine the need for additional LOE and budget.No difficulties were encountered
during tnis reporting period.

PROJECTED ACTIVITY NEXT PERIOD

Initiate review of the PRP Draft FS Report.



4.

2.

FUNDING STATUS

Total
HOURS BILLED

P4
P3
P2
Pl
Total
Dynamac
Black and Yeatch, Inc.
Total

DOLLARS BILLED:
ltem

Professional Labor
Support Labor
0DC
Subcostractor -
Consaltant
Indirect Costs
Base Fee

Award Fee

Total Cost & Fee
COMMITMENTS

Sabeontractor/Consattant LOE

Total

&
3
=

405.77

Corrent

5.0

Cost/Fee

$§ 132,185

f_ By P-Level

.00

Camalative

1626.5

~ Cumalative

.1626.5

Cumalative

$ 3,370.
197.

272,
106,621.

0.

4,245

§ 118,148

22
86
06
96
00

.10
3,441.
0.

22
00

.42

Cumalative

5.0




COMMITMENTS (Cont.)"
Ilclm_d Costs

Subcontractor $

0nc
Total Committed Ciarges

Comtlative
224.32 $ 224.32
0.00 0.00
224.32 224.32 o




DYNAMAC CORPORATION

TES VIII WORK ASSIGNMENT C04029 STATUS REPORT
W.A. Number: - €04029 _ Report Date: October 14, 1991
Task Type: RI/FS COMPLIANCE OVERSIGHT Period Covered: September, 1991
Site Name: CARRIER AIR CONDITION CERCLA/RCRA: CERCLA
Primary Contact: Beth Brown . '
EPA RPO: Ken Meyer Technically Complete: 90%
Dynamac Contact: Jane Penny LOE Expended: 89%
Telephone Number: 404-681-0933 Dollars Expended: 89%

Subcontractor: BVWST

1. PROFESSIONAL LEVEL OF EFFORT (LOE).
The LOE expended:.during this work period was 6.0 hours. The cumulative LOE is 1626. S
hours. The estimated LOE at completion of the Work Assignment is 1832.0 hours. or
100% of the approved Work Assignment budget. _

2. DELIVERABLES
Submitted the Monthly Status Report.

3. PROGRESS MADE THIS REPORT PERIOD
Initiated planning for CR public meeting. Prepared Monthly Status Report.

4. DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN
Limited dollars and LOE hours remain in the budget to complete the remaining tasks (FS
report review and Community Relations Activities). As discussed with Dynamac, upon
receipt of the draft PRP FS report BVWST will re-evaluate the budget and determine the
need for additional LOE and budget.

5. PROJECTED ACTIVITY NEXT PERIOD

Initiate review of the PRP draft FS report.



2.

FUNDING STATUS

Total
HOURS BILLED

P4
P3
i 7
Total
Dynamac
Black and Veatch, Inc.
Total

DOLLARS BILLED

Item

Professional Labor
Support Labor
0DnC -
Subcontractor
Consultant
Indirect Costs
Base Fee

Award Fee

Total Cost & Fee
COMMITMENTS

Subcontractor/Consultant LOE

Total

G

Carrent

37.0

Current

33.99
0.00
0.00

1,952.68
0.00

40.40
60.81
0.00

2,087.88

arrent
-
37.0

§ 132,185.00

By P-Level

1621.5

By Firm

Cumalative

1621.5

Cumalative

$ 3,370.22
186.80

272.06
106,252.21
0.00

4,231.96
3,429.40

0.00

s 117,742.65

Cumalative

5.0




COMMITMENTS (Cont.)
Incurred Costs

Subcoutractor
0DC

Total Committed Charges

Carrent o

369.75

0.00

369.75

ﬁlll;{i.v-;

369.75
0.00

369.75




DYNAMAC CORPORATION
TES VIII WORK ASSIGNMENT C04029 STATUS REPORT

W.A. Number: C€04029 Report Date: April 23, 1991

Task Type: RI/FS COMPLIANCE OVERSIGHT Period Covered: MARCH, 1991
Site Name: CARRIER AIR CONDITION CERCLA/RCRA: _ CERCLA
Primary Contact: Beth Brown

EPA RPO: Ken Meyer Technically Complete: 78%
Dynamac Contact: J. Penny " LOE Expended: 66% -
Telephone Number: 404-681- 0933 Dollars Expended: 61s
Subcontractor: BVWST :

1. PROFESSIONAL LEVEL OF EFFORT (LOE) )
The LOE expended during this work period was 71.0 hours. The cumulative LOE is 1200'

hours. The estimated LOE at completion of the Work Assignment is 1,500.0 hours, or
82% of the approved Work Assignment budget.

2. DELIVERABLES
Submitted the Monthly Status Report.
3. . PROGRESS MADE THIS REPORT PERIOD

Provided technical support to the EPA WAM regarding the PRP Proposed Phase III RI.
Coordinated Phase III oversight activities and conducted oversight of PRP' quarterly
groundwater sampling activities; three groundwater split samples were collected and
submitted to the ESD lab in Athens, Georgia. In addition, QA/QC spike and blank
samples prepared by ESD were submitted to the PRP contractor.

4, DIFFiCULTIES-ENCOUNTERED AND CORRECTIVE ACTION TAKEN

The amount of PRP fieldwork for which oversighﬁ and related travel expense was
budgeted has been completed. The PRP, however, is conducting additional RI field
work at the Carrier site. Additional LOE hours and budget will be required to

~ conduct oversight of PRP field activities including the oversight conducted this
work period (See Item 5).

5. PROJECTED ACTIVITY NEXT PERIOD

Provide oversight of Phase III sampling and well installation activities. PRP contractor
Phase III RI activities are scheduled to begin March 19th. Additional LOE and budget (in
addition to what was included in the Work Assignment budget) are required to conduct
oversight of Phase III acitivities scheduled by the PRP contractor. A modified scope of
work should be provided to the TES oversight contractor so that a revised oversight
budget can be prepared and submitted to EPA for approval.




1.  FUNDING STATUS -

Total
2. HOURS BILLED

By P-Level
Comulative . I
P4 ff_[
P3 Sl
P2 |
P 5]
Total ms.o - o
Firm
clnelt“ _ Comulative - '
Dynamac 2.0 90.0
Black and Veatch, Inc. 17.0 1041.0
Total _ 19.0 1131.0
3.  DOLLARS BILLED
Hem - : Current : Cumaulative
Proféssionl Labor $ 67.48 $ 2,786.98
Support Labor 54.82 170.80
oDc _ _ 0.00 250.40
Subcoatractor - 1,053.01 71,511.69
Consultant 0.00 0.00
Indirect Costs 142.42 3,439.65
Base Fee 39.53 2,344.79
Total Cost & Fee §  1,357.26 $  80,504.30
4. COMMITMENTS
Subcontractor/Consuitant LOE Current : Cumalative

Total 69.0 | 69.0




COMMITMENTS (Cont.)
Incurred Costs

Subcontractor s
0D¢

Total Committed Charges

Currest

5,641.55
0.00

5,641.55

$

cllllati_ﬁ

5,641.55
0.00

5,641.55

POl
S




DYNAMAC CORPORATION
TES VIII WORK ASSIGNMENT C04029 STATUS REPORT -

W.A. Number: C€04029 Report Date: March 20, 1991
Task Type: RI/FS COMPLIANCE OVERSIGHT Period Covered: FEBRUARY, 1991
Site Name: CARRIER AIR CONDITION CERCLA/RCRA: CERCLA

Primary Contact: Beth Brown '

EPA RPO: Ken Meyer ' Technically Complete: 78%

Dynamac Contact: J. Penny ' LOE Expended: ’ 75%

Telephone Number: 404-681-0933 Dollars Expended:: 73%
Subcontractor: BVWST

1. PROFESSIONAL LEVEL OF EFFORT (LOE)

The LOE expended during this work period was. 23.0 hours.' The cumulative LOE is-11é9
hours. The estimated LOE at completion of the Work Assignment is 1,500.0 hours, or. -
" 100% of the approved Work Assignment budget.

2. DELIVERABLES
Submitted the monthly status report.

3. PROGRESS MADE THIS REPORT PERIOD

Provided technical support to the EPA WAM regarding the PRP draft RI report. ' Met
with EPA WAM on February 12, 1991, to discuss additional oversight requirements.
Reviewed PRP's response to EPA comments regarding Phase III RI activities.

4. DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN

The amount of PRP fieldwork for which oversight and related travel expense was
budgeted has been completed. The PRP, however, is planning additional RI field work
at the Carrier site. Additional LOE hours and budget will be required to conduct
oversight of additional projected PRP field activities. (See Item 5.)

5. PROJECTED ACTIVITY NEXT PERIOD

Provide technical support as required. Additional LOE and budget (in addition to what
was included in the work assignment budget) will be required to conduct oversight of
additional sampling and well installation activities scheduled by the PRP contractor.
A modified scope of work should be provided to the TES oversight contractor so that a
revised oversight budget can be prepared and submitted to EPA for approval.




Work Ass

6.  FUNDING STATUS

Hours Cost/F:
Total SR @ 5 109,265.00
7. HOURS BILLED '
By P-Level .
Carrent ”

P4 | .

P3 o

P2

Pl as

- Total ' " 132 0
Firm
Current ' Cumalative
Dynamac g -
Black and Veatch, Inc. S O
Total ' : 132.0 1112.0
8.  DOLLARS BILLED .
Hem Carrent Camalative
Professional Labor $ 202.44 $ 2,719.50
Support Labor ' 0.00 115.98
0DC 0.00 250.40
Sebcontractor 7,613.92 70,458.68
Consultant 0.00 0.00
fndirect Costs 218.11 ! 3,297.22
Base F_ee 241.03 2,305.25 _
Total Cost & Fee $ 8,275.50 $ . 79,147.03
9. COMMITMENTS

Subcontractor/Coasultant LOE Currest Comalative

Total 17.0 17.0






DYNAMAC CORPORATION |
TES VIII WORK ASSIGNMENT C04029 STATUS REPORT

W.A. Number: c04029 Report Date: February 18, 1991

Task Type: RI/FS COMPLIANCE OVERSIGHT Period Covered: JANUARY, 1991

‘Site Name: CARRIER AIR CONDITION CERCLA/RCRA: CERCLA

Primary Contact: Beth Brown

EPA RPO: -Ken Meyer Technically Complete: 78%

Dynamac Contact: J. Penny - LOE Expended: 74% -
Telephone Number: 404-681-0933 _ Dollars Expended: 72% B
Subcontractor: BVWST

PROFESSIONAL LEVEL OF EFFORT (LOE)

The LOE expended during this work period was 14.0 hours. » Tﬁé cumulative LOE is;iJF
1106.0 hours. The estimated LOE at completion of the Work Assignment is 1,500.0
hours, or 100% of the apptoved Work Assignment budget : ‘

DELIVERABLES
Submitted the monthly status report.

PROGRESS MADE THIS REPORT PERIOD

Provided technical support.to the EPA WAM regarding the PRP draft RI report, project
planning, and project maintenance.

DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN

The amount of PRP fieldwork for which oversight and related travel expense was
budgeted has been completed. The PRP, however, is planning additional RI field work
at the Carrier site. Additional LOE hours and budget will be required to conduct
oversight of additional projected PRP field activities. (See Item 5.)

PROJECTED ACTIVITY NEXT PERIOD:

Provide technical'support as required. Additional LOE and budget (in addition to what
was included in the work assignment budget) will be required to conduct oversight of
additional sampling and well installation activities scheduled by the PRP contractor.
A modified scope of work should be provided to the TES oversight contractor so that a
revised oversight budget can be prepared and submitted to EPA for approval.




6. FUNDING STATUS

Total
HOURS BILLED

P4

P3

P2

P1

 Total -

Dynamac _
Black and Veatch, Inc.
Total

DOLLARS BILLED
ltem |

Professional Labor
Sapport Labo

0DC -

_ Snbcontractor
Consaltast
lndirect Costs
Base Fee

Total Cost & Fee
COMMITMENTS

Subcontractor/Consultant LOE

Total

$

$

Cost/Fee

$ 109,265.00

By P-Level
Carrest Camalative -
— o
ol A
- £
20.0 980.0 .
: Firm
Current (_:umulative
- S
20.0 980.0
Corrent Comulative
©101.22 $ 2,517.06
0.00 115.98
0.00 250.40
1,534.06 62,844.76
0.00 0.00
109.05 3,079.11
52.33 2,064.22
1,796.66 $ 70,871.53
Currerit Cumﬁlaﬁve
11.0 11.0




COMMITMENTS (Cont.)
Incarred Costs

-Subcontractor $

00¢
Tot_al Committed Charges

Carrest

853.97
0.00

- 853.97

$

| Camalative

853.97
0.00

853.97




DYNAMAC CORPORATION | S
TES VIII WORK ASSIGNMENT C04029 STATUS REPORT

W.A. Number: c04029 ' Report Date: January 17, 1991
Task Type: RI/FS COMPLIANCE OVERSIGHT Period Covered: DECEMBER, 1990

_Site Name: CARRIER AIR CONDITION CERCLA/RCRA: CERCLA

‘Primary Contact: Beth Brown LR
EPA RPO: Ken Meyer ' Technically Complete: 78% : S
Dynamac Contact: J. Penny LOE Expended: 73% 3
Telephone Number: 404-681-0933 Dollars Expended: 72%

Subcontractor: BVWST

1. PROFESSIONAL LEVEL OF EFFORT (LOE)

The LOE expended during this work period was 20.0 hours. The cumulative LOE :ls.
1092.0 hours. The estimated LOE at completion of the Work Assignment is 1,500.0 .
hours, or 100% of the approved Work Assignment budget

2. DELIVERABLES

The Technical Review and Coﬁment Report was submitted on December 7, 1990.

3. PROGRESS MADE THIS REPORT PERIOD

Completed the review of the addendum to the Draft RI Report and submitted comments
to EPA WAM.

4, bIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN

The number of trips to the site to conduct required Phase I and Phase II oversight
activities was greater than the amount estimated in the work plan budget; therefore,
an overrun in travel costs has occurred. These costs will be addressed in the
revised budget that will be prepared for additional oversight activity (see item 5).

5. PROJECTED ACTIVITY NEXT PERIOD

Provide technical support as required. Additional LOE and budget in addition to what was
included in the work assignment budget will be required to conduct oversight of
additional sampling and well installation activities scheduled by the PRP contractor.
A modified scope of work should be provided to the TES oversight contractor so that a
revised oversight budget can be prepared and submitted to EPA for approval.




DYNAMAC CORPORATION
TES VIII WORK ASSIGNMENT C04029 STATUS REPORT

W.A. Number: C04029 Report Date: _Jan_uary 16, 1991
Task Type: RI/FS COMPLIANCE OVERSIGHT Period Covered: . DECEMBER, 1990
. Site Name: CARRIER AIR CONDITION CERCLA/RCRA: CERC1A
Primary Contact: Beth Browm _ '
EPA RPO: . Ken Meyer : Technically Complete: 78%
Dynamac Contact: J. Penny LOE Expended: 73%
Telephone Number: 404-681-0933 : Dollars Expended: £9% 72.%
Subcontractor: BVWST '

1. PROFESSIONAL LEVEL OF EFFORT (LOE)

The LOE expended during this work period was 20.0 hours. The cumulative LOE is
1092.0—1697-0 hours. The estimated LOE at completion of the Work Assignment is 1, 500 0
hours, or 100% of the approved Work Assignment: budget

.2. DELIVERABLES

The Technical Review and Comment Report was submitted on December 7, 1990.

3. PROGRESS MADE THIS REPORT PERIOD

Completed the review of the addendum to the Draft RI Report and submitted coments
to EPA WAH : :

4. DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION fAKEN

The number of trips to the site to conduct required Phase I and Phase II oversight
activities was greater than the amount estimated in the work plan budget; therefore,
an overrun in travel costs has occurred. These costs will be addressed in the
revised budget that will be prepared for additional oversight activity (see item S).

5. PROJECTED ACTIVITY NEXT PERIOD

Provide technical support as required. Additional LOE and budget in addition to what was
included in the work assignment budget will be required to conduct oversight of
additional sampling and well installation activities scheduled by the PRP contractor.
A modified scope of work should be provided to the TES oversight contractor so that a
revised oversight budget can be prepared and submitted to EPA for approval.




9.

FUNDING STATUS

To_hl
HOURS BILLED

P4
£
P2
P1
Total
Dysamac
Black and Veatch, luc.
Total

DOLLARS BILLED

' Hem

Professional Labor
Support Labor
0DC
Subcontractor
Coasultant

Indirect Costs
Base Fee

Total Cost & Fee
COMMITMENTS

- Subeontractor/Consuitant LOE

Total

3

Hours
<A $ 109,265.00

Carrest

17.0

Cost/Fee -

Cumulative

[
o

960.0

Camulative

$ 2,415.84

115.98
250.40
61,310.70
0.00
2,889.77
2,009.48

$  68,992.17

Cumslative

17.0




9.  COMMITMENTS (Cont.) |
Incurred Costs - Current _ - Cumulative

Subeontractor $ 1,534.06 $ 1,534.06
00C 0.00 0.00

Tolal Committed Charges ~ 1,534.06  1,534.06




DYNAMAC CORPORATION' | T
TES VIII WORK ASSIGNMENT C04029" STATUS REPORT_;

W.A. Number: €04029 Report Date: November 15.'1990"
Task Type: RI/FS COMPLIANCE OVERSIGHT Period Covered: OCTOBER, 1990
. Site Name: CARRIER AIR CONDITION CERCLA/RCRA: CERCLA .
Primary Contact: Beth Brown o o _ '
" EPA RPO: Ken Meyer .Technically Complete: 68% -
Dynamac Contact: J. Penny . LOE Expended: - 64%
Telephone Number: 404-681-0933 ~ = Dollars Expended 62%
Subcontractor: BVWST '

PROFESSIONAL LEVEL OF EFFORT (LOE)

The LOE expended during this work period was 44.0 hours., The cumulative LOE is 961, §'i“

hours. The estimated LOE at completion of. the Work Assignment is 1,500.0 hours, or
1008 of the approved Work Assignment budget

DELIVERABLES
Submitted the monthly report.

PROGRESS MADE THIS REPORT PERIOD

Prepared the draft oversight report which summarizes the PRP .contractor activities
and the TES oversight activities.

DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN
No difficulties were encountered during this reporting period.

PROJECTED ACTIVITY NEXT PERIOD

Submit the draft oversight report, and initiate review of PRP draft Remedial
Investigation Report. '




FUNDING STATUS “* -

Total
HOURS BILLED

(L
¢
P2
Pl
Total
Dyoamac
Black and Veatch, Inc.
Total

DOLLARS BILLED
ltem

Professioaal Labor
Support Labor
0DC
Subcontractor
Coasaltant
ludirect Costs
Base Fee

Total Cost & Fee

COMMITMENTS

Subcontractor/Consaltant LOE
Total

1.0

Current

31.24

0.00
0.00
0.00
0.00
35.04
1.99

68.27

ﬁrmt

189.0

$

772.5

Cumalative

2,088.52
104.44
250.40

45,743.71

0.00
2,509.70
1,520.90

52,217.68

Cumalative

189.0




9.

COMMITNENTS (Cont.) =

[acarred Costs

Subcostractor $

0oc
Total Committed Charges

14,745.85

14,745.85 °

14,745.85
0.00

14,745.85




DYNAMAC CORPORATION'
TES VIII WORK ASSIGNMENT C04029 STATUS REPORT

W.A. Number: C04029 Report Date: October 22, 1990
Task Type: : RI/FS COMPLIANCE OVERSIGHT Period Covered: SEPTEMBER, 1990
Site Name: CARRIER AIR CONDITION CERCLA/RCRA: ~ ~ = CERCLA

Primary Contact: Beth Brown _ . ) : o

EPA RPO: Ken Meyer Technically Complete: 65%

Dynamac Contact: J. Penny o . LOE Expended: -61%

Telephone Number: 404-681-0933 : Dollars Expended: 60s%
Subcontractor: BVWST ' - :

1. PROFESSIONAL LEVEL OF EFFORT (LOE) E S

The LOE expended during this work period was 149.0 hours. The cumulative LOE is

917.5 hours. The estimated LOE at completion of the Work Assignment is 1, 500 0'4ﬂﬁ
hours, or 100% of the approved Work Assignment budget. b

2. DELIVERABLES

Submitted the monthly report and the Performance Evaluation Report.

3. PROGRESS MADE THIS REPORT PERIOD

Conducted field oversight and relinquished blanks and spikes to the PRP Contractor.
Began drafting the comprehensive oversight report.

~ 4. DIFFICULTIES ENCOUNTERED AND CORRECTIVE ACTION TAKEN

No difficulties were encountered during this reporting period. The Period of
Performance (POP) date needs to be extended beyond 30 September 1990.

5. PROJECTED ACTIVITY NEXT PERIOD

Submit the draft oversight report.



¥ork :Assignment

6. FUNDING STATUS

Hours Cost/Fee
Total - A 5 109,265.00
7. HOURS BILLED
 ByP-level
Carrent Comulative
P4 'ﬂo afinly
P3 ofne> ]
P2 o F )
P1 oy >
Total . 200.0 3 7.5
* ByFirm |
Current Cumulative
Dysamac . - o
Black and Veatch, lac. 4> |
Total 200.0 771.5
8. DOLLARS BILLED
ltem | Carrent - Camulative
Professional Labor [ 93.72 $ 2,057.28
~ Sapport Labor 10.60 104.44 ’
0D 3.00 250.40
Subcoatractor 12,133.32 45,743.71
Consualtaat 0.00 0.00
Indirect Costs : 112.92 2,372.86
Base Fee - 370.61 1,515.86
Total Cost & Fee $ 12,724.17 $ 52,044.55
9. COMMITMENTS
Subcontractor/Consnltant LOE Carrent Cumulative
Total 146.0 | 146.0
| —




COMMITHENTS (Cont.)
Incurred Costs

. E, w8l h |
Comolative

Subcontractor $
00C

11,919.73
0.00

Total Committed Charges 11,919.73
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